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Mr. Douglas R. Sherwood
Hanford Project Manager
U.S. Environmental Protection Agency
712 Swift Boulevard, Suite Five
Richland, Washington 99352

Dear Mr. Sherwood:

COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT
ORDER (TRI-PARTY AGREEMENT) MILESTONE M-34-16, "INITIATE REMOVAL OF K
WEST BASIN SPENT NUCLEAR FUEL"

The following is formal notification that the Spent Nuclear Fuel Project completed all work
associated with the Tri-Party Agreement milestone M-34-16, "Initiate Removal of K West Basin
Spent Nuclear Fuel," on December 7, 2000.

The Cold Vacuum D rying (CVD) Facility and Canister Storage Building (CSB) were ready to
receive Spent Nuclear Fuel before the first multi-canister overpack (MCO) was removed from
the K West Basin, as required by the completion c riteria for M-34-16. The loaded MCO was
placed in the shipping cask and was transported to the CVD for processing on December 7, 2000.
The MCO was then transported to the CSB for interim storage on December 18, 2000. The
MCO will remain in storage at the CSB until it can be sent to an off-site national repository for
permanent storage.

If you have any questions regarding the above information, please contact Ellen Dagan of my
staff on (509) 376-3811 or contact P. G. Loscoe, Office of Spent Nuclear Fuels on
(509) 376-7465.

Sincerely,

Clifford E. Clark, Acting Program M anager
RCA:EBD	 Office of Regulatory Liaison

cc: Seepage 2
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cc: J. H. Richards, CTUIR
R. F. Stanley, Ecology
M. A. Wilson, Ecology
L. E. Gadbois, EPA
J. S. Hertzel, FHI
O. S. Kramer, FHI
D. B. Van Leuven, FHI
J. H. Wicks, FHI
P. T. Day, H&N
M. B. Reeves, HAB
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